
ID WBS Task Name Contact Resource
Initials

D0
Request

222 3.5.1.4.2.1 MOOT: Admins procure HW parts(?) for test instance of durable location node GG FEF No

223 3.5.1.4.2.2 MOOT: Admins configure test instance of durable location node (by Fri Nov 9) GG FEF No

343 4.3.3.1 CAB web monitoring changes requested by MD,JS MD FEF No

235 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF No

178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No

184 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS No
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Request
Id

Major
Milestone

Duration Start Finish

No 0 days Thu 11/29/07 Thu 11/29/07

No 0 days Thu 11/29/07 Thu 11/29/07

No 5 days Mon 1/7/08 Fri 1/11/08

No 2 days Wed 1/9/08 Thu 1/10/08

No 2 days Mon 12/3/07 Tue 12/4/07

No 2 days Tue 12/11/07 Wed 12/12/07

S M T W T F S S M T W T F S S M T W T F S S M T W
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
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11/29 MOOT: Admins procure HW parts(?) for test instance of durable location node
11/29 MOOT: Admins configure test instance of durable location node (by Fri Nov 9)

FEF,SS Admins and REX ops configure production fwd node
FEF,SS Admins and REX ops configure production fwd node

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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FEF CAB web monitoring changes requested by MD,JS
FEF Admins fix disk on test queue node (old samgrid)

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
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S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '0
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